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OU1 Draft Remedial Investigation Report

J. M. Kersh, Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats, Inc.

We are in receipt of your May 12, 1992 memorandum (92-RF-5064), conceming data
deficiencies in the Draft Operable Unit 1 (881 Hillside) Remedial Investigation (RI) Report
due to EPA and CDH on July 30, 1992. As was indicated in this and previous memoranda
and discussions with your staff, the laboratory turnaround and subsequent data validation
delays will postpone completion of the Draft RI Report. As you are aware, we have received
a letter from EPA/CDH dated May 7, 1992, concerning submittal of an incomplete RI Report.
The EPA/CDH letter stated that :

"...mere submittal of a document does not constitute meeting a milestone under
the terms of our agreement. EPA and CDH will consider submittal of a Draft
Phase III RFI/RI Report which lacks a full presentation and analysis of
the complete Phase III RFI/RI data set as equivalent to not submitting a
report at all; a clear failure to meet the milestone and an IAG violation subject to
stipulated penalties. ... One specific impact of particular concern to us is that the
lack of Phase IIT RFI/RI data will result in an inadequate and incomplete human
health risk assessment and environmental evaluation..."

A request for schedule extension for the Draft RI Report was delivered to EPA/CDH on

May 21, 1992, and a meeting was held with EPA/CDH to discuss the request. The outcome of
the discussions with EPA/CDH on a possible extension on the schedule was not favorable.
Regardless of the outcome of our request for extension, we concur with the EPA/CDH position
and instruct you to submit the Draft RI Report only when the Phase IIT RI data is received and
analyzed. We further instruct you to delay submitting the remaining Baseline Risk Assessment
technical memoranda required by Section VILD.1, Attachment 2 of the IAG. These memoranda
include: (1) contaminant identification and documentation (resulting in COCs for the Human
Health Risk Assessment); (2) fate and transport modeling; and (3) toxicity assessment and
documentation (for substances lacking an EPA toxicity value for which DOE wishes to develop
its own toxicity value). Note that the technical memoranda for toxicity assessment and
documentation will not be necessary if DOE is not developing its own toxicity values. Further
discussion will be necessary between DOE/RFO/ERD and EG&G to determine if the work on
cancer potency slope factors by ORNL constitutes DOE developing its own toxicity values.

ADMIN RECORp

A-OUQL-000mT7 1



4

R aa2 2 JUN 02 1997

Failure to receive a schedule extension from EPA/CDH makes us subject to stipulated penalties.
Therefore, you need to take appropriate corrective action on the problems causing delay of
Phase III data and data validation in order to minimize the time between the IAG milestone of
July 30, 1992, and when we can transmit the Draft RI Report.

If you have any questions, please contact Scott Grace at extension 7199.
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K Hartman
Assxstant Manager
for Environmental Management

cc:
A. Rampertaap, EM-453
J. Lehr, AMEM, RFO
E. Evered, EG&G

F. Hobbs, EG&G

T. Greengard, EG&G
M. Arndt, EG&G



